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1315 West Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Ma:

CORRECTIVE ACTION PLAN FOR THE HANFORD SITE SOLID WASTE LANDFILL

This letter serves as a written request to extend the delivery date of the
corrective action plan for the Hanford Site Solid Waste Landfill from
September 30, 1994, to November 30, 1994. The State of Washington Department
of Ecology was contacted by Mr. K. D. Johnson, Westinghouse Hanford Company,
to discuss a change in date and had no objection. The corrective action plan
is being prepared as requested in the letter from Mr. F. Ma to Mr. J. E. 	 2 I^i'^
Rasmussen, U.S. Department of Energy, Richland Operations Office, dated June
23, 1994, "Corrective Action Program Requirements, Scale Construction,
Operational Plan, and Lysimeter Installation, Hanford Site Solid Waste
Landfill."

Should you have any questions, please contact me or Mr. S. D. Stites of my
staff on 376-8566.

Sincerely,

James E. Rasmussen, Acting Program Manager

J	 fice of Environmental Assurance,
EAP:SDS	 Permits, and Policy
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